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	Case number
	2017.0470

	Case description
	Renovation Kalika School

	Name Dutch partner
	Stichting Nepal

	This form is completed by
	Jeroen van den Bergh

	Name organization
	The Nepal Trust



Please type only in these boxes and send the report as a Word document, so we can upload it in our computer database. 
And please send us this report as soon as possible, not later than three months from now. 
If this is impossible for you, it is important that you contact us. 

A. ACTIVITIES AND RESULTS

Here, we ask first about the project as such. Then, about the project’s effects on your organisation.

About the project as such:

What were the original aims (objectives) of the project 
(please check with the original application form): 
a) Support structures established for local school
b) Increased education and literacy levels among local communities through school teaching 
     and education

What were the planned activities of the project (please check with the original application form):
a) To construct and establish a new main school building (8 class rooms)
b) To construct a toilet block for boys and girls
c) To provide furniture
Please tell us what has happened after the approval and the receipt of the money, by answering these questions:

(a1) Did these aims (objectives) remain the same? Or was it necessary to change the aims of the project? If so, how were they changed? And for what reason?
Remained the same.

(a2) Which activities were carried out actually? Please give us a detailed list:
a) Construction of main school building with 8 class rooms
b) Construction toilet block
c) Provision furniture

(a3) Which planned activities were not carried out? And why?
N/A

(a4) What were the effects (the results) of the project? What did it achieve? 
Due to the new school building the students and teachers have a safe building for their education activities. In addition the school has now also water supply and sanitation measures available which will increase the overall functionality and hygiene levels of the school.
(a5) What were the difficulties you had? What could not be achieved? 
Due to the Moaist group Biplav, who demanded donations the work was halted for approx. 2 months due to their treats, affecting the progression and construction works. We had to make a change in work force and many discussions were needed to continue the works. Due to this delays in progression and additional cost for labour and supervision had been incurred.

 (a6) Who benefits directly from the project?
Number of people: 457 people, incl. 21 teachers and 436 students
% male adults: 13 Male teachers (2.8%)
% female adults: 8 Female teachers (1.8%)
% children: 436 students (225 boys – 49.2% and 211 girls – 46.2%)
% people with disabilities: 0%

(a7) What are the true benefits they get from the project, now it is all ready?
The school can upgrade itself to provide better services to the students from the surrounding area.


About your organisation:

(a8) How did the project improve the work of your organisation? 
It raised our profile.

(a9) Are there also some less positive effects for your organisation? If so, which ones?
N/A

(a10) Does this project, now it is finished, cause extra day-to-day expenses for the work of your organisation? If so, what kind of expenses? In which ways (by whom) will these expenses be met?
 N/A

(a11) Which efforts does your organisation make to generate ever more resources (money and otherwise) for your work within your country, from users, the community, the government, wealthy individuals, and the like?
NT will encourage local government, partners and social groups that already have been involved with the school in the past to continue their support for the school in future if required.

(a12) Wilde Ganzen is developing a web-based programme of capacity development on local resource generation. Would you like to receive information about this programme?
Already in hand.

(a13) What are the medium or long term prospects of your work (which this project supported)? 
Do you think of other future investments which would be important for Wilde Ganzen to support, if possible?
Due to the project better education can be made available for the local communities and also will enable students to have access to improved education infrastructure.




(a14) Wilde Ganzen wants to learn from your experience with this project, now that it is completed. We will use your experiences to advise other organisations with similar projects. So, please take a little time to tell us what similar projects certainly should do, and also certainly should not do, in order to make them a success. Please be frank: we will not tell others who you are.
It should not create a dependency of local communities towards donors, as they should take responsibility themselves in first to find solutions. This school already has government support for the running of the school that will benefit all for longer term.
The collaboration with the school committee and DEO, local community and partners has been very effective and we hope that this can be achieved for other projects as well.
The project should contribute towards a longer term plan so other supporters may be able to complement past efforts done.

(a15) Please give us a feedback how you experienced working for this project with your Dutch partner name PI and with Wilde Ganzen. We want to learn from your honest comments too.
All positive.


WE WOULD ALSO NEED A FEW PICTURES OF THE PROJECT NOW IT IS COMPLETED

Do NOT put them into this Word document, but send them each as a separate file. Refer to the Wilde Ganzen instructions about what for us a ‘good’ picture is.

(a16) Please tell us what the pictures show.
See attached.





B. FINANCIAL REPORT: HOW THE MONEY FOR THE PROJECT WAS SPENT

1. Income for the project (table 1)
List the contribution of all donors (including your organisation’s own cash contribution, if applicable). 

	
	
	Date received
	Amount in your currency (NPR.)
	Amount in  EURO

	Received from Wilde Ganzen
	1st instalment
	26/07/2018
	11,311,344.72
	€ 90,000

	
	2nd instalment
	21/10/2018
	3,036,801.69
	€ 23,187

	
	3nd instalment
	
	
	€

	(add lines if needed)
	etc.
	
	
	€

	Total from Wilde Ganzen 
	
	
	(a) 14,348,146.41
	(b) € 113,187

	Average exchange rate: (a)/(b) = rate 1 € NPR. 126.76
Use this rate to calculate the EURO value of other income and of the expenditures for the project (table 2) 

	
Other income for this project
	Amount in your currency (NPR.)
	Calculated
EURO value

	received from other donors from outside your country
	donor name(s) 
	
	

	received from sources within your country, including your own cash contribution
	donor name(s)
	
	

	

	Total income
	
	
	14,348,146.41
	€ 113,187




2.  Expenditures for the project (table 2)

Please add lines if necessary

	Actual expenditures
	Approved budget *)

	
	

	Name of your currency
	NPR.
	
	

	Average exchange rate(from table 1):
	                126.76 = 1 euro
	

	 (add lines if required)
	your currency
	EURO
	EURO

	
	
	
	

	building and drilling
	
	
	

	- Main building (8 class rooms) incl. design cost
	11,453,148
	90,349
	91,183

	- Toilet block
	1,049,556
	8,280
	8,260

	- 
	
	
	

	-
	
	
	

	subtotal
	12,487,704
	98,629
	99,443

	
	
	
	

	
	
	
	

	equipment / inventory
	
	
	

	- Furniture
	226,000
	1,783
	1,818

	-
	
	
	

	-
	
	
	

	-
	
	
	

	subtotal
	226,000
	1,783
	1,818

	
	
	
	

	staff/volunteers training
	
	
	

	-
	
	
	

	-
	
	
	

	subtotal
	
	
	

	
	
	
	

	project management and supervision
	
	
	

	- Project Management/ Supervision/ Gov. Monitoring
	1,619,442.41
	12,775
	11,926

	subtotal
	1,619,442.41
	12,775
	11,926

	
	
	
	

	other expenditures
	
	
	

	-
	
	
	

	subtotal
	
	€ 113,187
	€ 113,187

	TOTAL actual expenditures for this project
	14,348,146.41
	€ 113,187

	Total of approved budget *)
	
	€ 113,187



*) Agreed budget when the project was approved by Wilde Ganzen.

3. Income and expenditures (table 3)
Please provide an overview of the total income and the total expenditures. 

	
	In your currency
	In Euro

	Total income (table 1)
	14,348,146.41
	113,187

	Total expenditures (table 2)
	14,348,146.41
	113,187

	Balance
	0
	0




4. Explanation and justification 
The project expenditures should follow the agreed budget. In some cases this will not have been entirely possible. If this is the case, we need an explanation of the differences between the agreed budget and the actual expenditures.
Please give us a detailed explanation especially in the following cases:
a) a major (more than 10%) difference within each subtotal budget and expenditures;
b) a major (more than 10%) difference between subtotals budget and expenditures;
c) a negative or a positive balance between income and expenditures:
- in the case of a negative balance, we need an explanation how this deficit has been financed;
- in the case of a positive balance, please state how this money will be used.

N/A





C. DECLARATION ON THIS REPORT

As a representative of The Nepal Trust, I declare that to the best of my knowledge the information provided in this report is complete and correct.
Name and Stamp of your organisation:			Date: 25 September 2019
The Nepal Trust
[image: ]
Your name and function:				Your Signature: [image: ]
Jeroen van den Bergh
Country Director

Checked by: 

Stichting Nepal, Netherlands

[image: ]


Please, email this form to secretariaat@wildeganzen.nl. Thank you!
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